

Making Wright Right

Table of Contents

Forward	
Introduction	
Beginnings	
The Solarhemicyclo (Jacobs 2).....	
My History in Belmont, MA.....	
My History in Middleton, WI.....	
My House History	
House Living Variations.....	
Oh, What a House	
Preamble	
Thunderstorms.....	
Snowstorms and Other Weather	
Radiant Floor	
An Open Floor Plan.....	
The Eclipse of the Moon	
Live Music.....	
Parties and Celebrations.....	
Beginnings	
Purchase.....	
1962.....	
Buildings.....	
Heat.....	
Light	
Transitions	
1968.....	
1974.....	
Making Wright Right	
Energy Audit Estimates.....	
Chimney	
The Story Begins	

The house sits empty -1980.....

Spring 1982.....

House Condition Spring 1982

Radiant Floor.....

Window Wall.....

Roof.....

Other Windows.....

Slot Windows

North Window Wall Windows

Light in the House

Pools

The roof

The Plan

Financials

Covering 18% Interest.....

1982 Costs

Structural Dependencies (The Snake Eating Its Tail Issue)

Breaking the Circle.....

Plan I followed for the Restoration

Summary

Ready Set Go.....

Division of labor

Acquired Experts

Architectural.....

Three Full Time Teams.....

Single Task Teams

Mandates.....

We Begin.....

I Own a Frank Lloyd Wright House

Floor preparation

Bobcat Access

New Radiant Floor.....

Making Wright Right

Removal of old broken and inefficient radiant floor.....

Insulation and vapor barrier.....

Running pool plumbing under new floor base.....

New Electrical runs

New radiant tubing and wire mesh

Pour.....
Floor coloring process.....

First After the Floor

Weaving Team Progress

Team interdependencies.....

AAA – AA Armadillo owned by Gary Stoltz

Me

NW-Team

Facia.....
Rafter Restructuring.....
North Window Wall.....
Slot Windows

Skylights.....

So now let's talk about the good and the bad

SW-Team.....

Wing Tip Restoration.....

The New Roof.....

Ready Set Go

Scuppers

Done

Balcony Design Decisions

Why was it done this way.....
Thoughts During Restructuring

Partitions

Inside the Rooms

Dismantling the Darkness.....

New Design Gels in my Head

Balcony Plan

New Partition Preparation

Hours and Hours

And Today.....

Taken on by me

Finding a window wall curtain solution

Making Wright Right

North Wall Credenza

Trim out bathroom

Update the kitchen Cabinets.....

Work Not Planned Yet

i Insulating the berm down to frost depth.....

ii Resolving rain coming into the house from the tower walls above the roof

- i Stopping rain from coming down the chimney.....
- i Reworking the studio into some nice extra space.....

Anger

Window wall leaked.....

Pool would not hold water.....

Enough.....

Pools

South Solar Wall.....

My first born.....

Wall one during removal

Wall two

Was It Worth It?.....

Costs

With a Resounding Yes

Finally Done.....

The house ages as they have happened.....

Herbert and Katherine Jacobs 1948 - 1962

Taylor 1962 – 1989.....

Moore 1989 – Present

38 Years Later

Inside.....

And Out

Lessons.....

Lesson 1

Lesson 2

Lesson 3.....